

BIRLA INSTITUTE OF TECHNOLOGY, MESRA, RANCHI  
(MID SEMESTER EXAMINATION SP/2023)

CLASS: BTECH  
BRANCH: ALL

SEMESTER : IV  
SESSION : SP/2023

SUBJECT: PE309 PROJECT MANAGEMENT

TIME: 02 Hours

FULL MARKS: 25

**INSTRUCTIONS:**

1. The question paper contains 5 questions each of 5 marks and total 25 marks.
  2. Attempt all questions.
  3. The missing data, if any, may be assumed suitably.
  4. Tables/Data handbook/Graph paper etc., if applicable, will be supplied to the candidates
- 

		CO	BL
Q.1(a)	Distinguish between Modernization Project and Diversification Project.	[2]	1 1
Q.1(b)	Enumerate the different stages of PLC.	[3]	1 3
Q.2(a)	Give an example each for Forward Integration project and Backward Integration Project.	[2]	1 3
Q.2(b)	Explain the factors affecting the selection of project.	[3]	1 2
Q.3(a)	Risk Analysis is important for any Project. Justify it.	[2]	2 2
Q.3(b)	Discuss the roles and responsibilities of a project manager	[3]	2 3
Q.4(a)	Discusses the role of Key Performance Index (KPI) in Project Management.	[2]	2 2
Q.4(b)	Describe the various aspects to be considered in Project Appraisal?	[3]	2 1
Q.5(a)	Explain the various project constraints.	[2]	1 2
Q.5(b)	Describe the various forms of Organization Structure?	[3]	2 2

.....27/02/2023.....M